o vy,

DATE: SEPTEMBER 30, 1985

SUBJECT: POLREP #2, SHADY LANE RECREATIONAL AREA
ASBESTOS SITE CLEAN-UP

LOCATION: NASHUA, NEW HAMPHSIRE

POLLUTANT: ASBESTOS

OCCURRENCE DATE: UNKNOWN

ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER

SEVERITY: POTENTIAL MAJOR

CATEGORY : DUMPING SDMS DoclD 271313

SOURCE: JOHNS~MANVILLE CORPORATION, NASHUA, NH

REGION: ' EPA REGION 1 (617) 223-7265

U. S. ENVIRONMENTAL PROTECTION AGENCY
0IL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION

LEXINGTON,MA
ON SCENE COORDINATOR PAUL R. GROULX,
FIELD OFFICE: SHADY LANE

FIELD TELEPHONE NUMBERS (603) 888-0211 EPA
888-0214 OHM
888-0237 TAT
SITUATION:

CLEAN UP OPERATIONS STARTED ON MONDAY SEPTEMBER 23, 1985 at 7 A.M.
O. H. MATERIALS COMPANY IS THE PRIME CONTRACTOR UNDER THE ERCS CONTRACT.

COMMUNITY RELATION PLANS STARTED WITH AN EPA PUBLIC PRESENTATION TO
ADDRESS CONCERNS OF THE LOCAL RESIDENTS. THE MEETING WAS HELD ON
SEPTEMBER 25, 1985 AT THE NEW SEARLES SCHOOL CAFETERIA. STATE
REPRESENTATIVES AND CITY OF NASHUA LOCAL OFFICIAL WERE PRESENT INCLUDING
THE HONORABLE MAYOR DONCHESS. OVER 90 RESIDENTS WERE IN ATTENDANCE.
U.S ARMY CORPS ENGINEER, RICHARD MCGAW FROM THE COLD REGIONS RESEARCH
LAB AND INTERAGENCY AGENCY FIELD REPRESENTATIVE AND ENGINEER ATTENDED
THE MEETING TO ASSIST THE 0OSC IN THE SITE PLANS AND OPERATIONS FOR SITE
STABILIZATION AS RECOMMENDED BY THE USACE.

WORK SCHEDULE

9/23~24/85 SITE MOBILZATION

9/25-30/1985 CLEARING AND GRUBBING OF BRUSH AND SMALL TREES
9/28-ongoing SITE STABILIZATION - GRAVEL OPERATION (12 inches of gravel)
9/25/85 PUBLIC INFORMATIONAIL MEETING FOR LOCAL RESIDENTS

ACTION:

CONTRACTOR PERSONNEL ARE IN THE PROCESS OF CLEANING UP DEBRIE ON SITE, AND
REMOVING TO THE LOCAL NASHUA LANDFILL. THIS INCLUDES CUT UP WOOD, OLD TIRES
OIL TANKS AND ETC.

THE FIRST PHASE OF STABILIZING THE SITE IS NEARING COMPLETION BY THE FIRST
LAYER OF BANK RUN GRAVEL TO TOTALLY ENCASPULATE THE SITE. FOLLOWING THIS
A TOTAL OF 12 inches of BANK RUN GRAVEL, 6 inches OF SAND AND FINALLY 6
inches OF SANDY LOAM AND THE SEEDING FOR COVER. PROGRESS IS PROCEDING
RAPIDLY AND PENDING WEATHER AND SOURCE OF MATERIALS, WORK SHOULD BE
COMPLETED EARLY AND BELOW BUDGET.

TAT MEMBER JAY MARKARIAN IS ON SCENE ASSISTING OSC AS CLERK OF THE WORKS
AND FIELD MONITOR.

ON 27 SEPTEMBER 1985 AT 12 NOON THE SITE WAS SHUT DOWN DUE TO THE WEATHER,
HURRICANE GLORIA. SITE RESUMED ON MONDAY 9/30/85 @ 7:30 AM.



FUTURE:

CONTRACTOR TO CONTINUE COORDINATING BRINGING MATERIALS ON SITE ON A

DELIVERED COST TO SITE.

0SC REQUESTED TO SPEAK AT NEARBY ELEMENTARY SCHOOL ON THE ASBESTOS REMOVAL

OPERATION.
FINANCIAL: (Total ceiling $900,000)

ceiling obligated balance
0.H. MATERIALS INC. $250,000 $34,000 " $216,000
TAT (Roy F. Weston) $30,000 not available from regional office
U.S. ARMY CORPS ENGINEERS $10,000 $6,000 $4,000
FEMA (relocation) $30,000 none $30,000
U.S. EPA $10,000 $1,600 $ 8,400

case pends:



POLREP DISTRIBUTION LIST

Polrep: 2
Date: 9/30/85
Site: Shady Lane
National Response Center Nashua, N.H.
400 Seventh Street, S.W., Washington,D.C. 20590

U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X

X

Mike Deland, Regional Administrator

Paul Keough, Acting Deputy Regional Administrator
David Pickman, Office of Public Awareness

Mel Holman, Director, Waste Management Division
Phil Boxell, Office of Regional Counsel

Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X

Edward Conley
Donald Berger
Paul Groulx (asbestos file) original

POLREP FILE

OTHERS

Brook Dupee

State of New Hampshire

Department of Health & Welfare
Division of Public Health Service
Hazen Drive

Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H

401 M Street, SW (PM-214~F)
Washington,D.C. 20460



